U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: May 23, 2003

Subject: IWI, Inc. Site
7738 West 61" Place
Summit, IL 60501

From: Fred Micke, OSC, Region 5

To: R. Worley, USEPA, OSWER, Washington, D.C.

M. Guerriero, USEPA, ERB, Chicago, IL
L. Nachowicz, USEPA, ERB, Chicago, IL
J. Kujawa, USEPA, ORC, Chicago, IL

M. Bensing, USEPA, ERB, Chicago, IL

J. Maritote, USEPA, ERB, Chicago, IL
Mike Joyce, USEPA, OPA, Chicago, IL
A. Marouf, USEPA, RRB#2, Chicago, IL
J. Clark, IEPA, Des Plaines, IL

J. Duley, Village of Summit

POLREP #4

1I. BACKGROUND

Start Date: January 21, 2003
Site [D# B53J

Completion Date: N/A

II1. SITE INFORMATION

Worley.Ray@epa.gov
Guerriero.Margaret@epa.gov
Nachowicz.Linda@epa.gov
Kujawa.Jerome@epa.gov
Bensing. Milagros@epa.gov
Maritote.John@epa.gov
Joyce Mike@epa.gov
Marouf. Afif@epa.gov
Jimclark@epa.state.il.us
Summitbuilding@yahoo.com

A. Incident Category--CERCLA Time Critical Removal Action

The sampling, characterization, packaging, and disposal of liquid and solid waste, waste

containers and contaminated soils at the IWT Site.

B. Site Description and Background

The IWI Site is located at 7738 West 01" Place, Summit, 1L 60501. The 1.7 acre Site is
rectangular shaped and 1s surrounded by private property on three sides. A residential



).
neighborhood is located across the street (617 Place) from the Site. IWI is an abandoned facility
which. while in operation,_reconditioned and processced chemical totes. drums, and pails.

The Sile consists of three large buildings which are in difapidated condition. In addition, the
debris piles from two office buildings which burmned down in May 2002 remain on-site. Three
above ground storage tanks, a rail tank car. hi{ty-five vallon drums (200+ in number), chemical
totes (approximately 185 in number) varying in size from 345 to 600 gallon remain on the
property. Most of the drums and some of the totes arc in deteriorated condition. The drums and
totes contain petroleum and paint wastes. The site assessment indicated that some drum and tote
material is characteristic hazardous waste by flash pont , and ,Toxic Characteristic Leaching
Procedure (TCLP) for chromium and lead. '

IV. RESPONSE INFORMATION

The Emergency and Rapid Response (ERRS) contractor mobilized to the site and began site setup
operations on January 21, 2003. Site setup and site clearing (grubbing) operations were
suspended on February 5, 2003 because of USEPA’s response to the recovery of Columbia
Shuttle Material in Texas and Louisiana.

USEPA and ERRS re~m0bilizec_l to the site on March 10, 2003. Work zone air monitoring and
sampling are being performed by the Superfund Technical Assessment and Response Team
(START) contractor. Cleanup work will continue throughout 2003.

One building was demolished on March 11 and 12 in order to safely stage and sample drums and
totes. In addition, asbestos characterization of the site was initiated and completed. A water truck
was brought to the Site on March 28, 2003. The 2000-gallon truck is used to suppress dust from
debris piles and work areas. Site watering is performed on an “as need” basis.

Nine perimeter air monitoring stations as well as stations downwind from any work activity are
checked twice per day. A MultiRAE 5-gas analyzer (CO,O,, H,S, LEL, and VOCs) and
MiniRAM (dust monitor) are utilized. To date, all MultiRAE readings (in breathing zones) at all
monitoring locations have been less than action levels.

The collection of samples from staged totes began on April 9 and was completed on Apiil 11.
Drum sample collection began on April 28 and continues. Through close of business May 22;
115 totes and 317 drums have been sampled. Hazardous characterization of samples was initiated
on April 22 and is ongoing. Through close of business May 22; 326 hazardous characterizations
of totes and drums have been completed. Petroleum sludge, chlorinated petroleum product,
grease, paint sludge, organic solvents with possible metals, detergent, oxidizers, and water have
been identified to date.

The last remaining totes (7) were pulled from buildings and staged on May 22. This action
completed the staging of all totes and drums at the Site. The final totals came to 158 totes (29
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were found Lo be empty) and 538 overpacked drums.

- V. COST INFORMATION

Costs icurred through close of business May 16, 2002 arc § 246.537 (§ 172,316 ERRS and
$ 74,221 START). '

V1. PISPOSITION OF WASTE
No contaminated soil or chemical waste have been removed from the site to date.
Vii. OTHER INFORMATION

None



